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TITLE:  United States Air Force (USAF) New Command and Control (C2) Facility Installation,
Integration, and Operations

1.1 SCOPE

The purpose of this task is to provide systems engineering and integration support to facilitate the SPAWAR
Systems Center, Pacific (SSC Pacific) Government team in the design and installation of the IT infrastructure
for a new C2 facility throughout the period of performance. Services required include site survey, systems
architecture design, deployment, installation guidance, training, testing and engineering expertise in the
operation and maintenance of the multi-level security system, Trusted Thin Client.
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1.2 BACKGROUND

The USAF is building a new Command and Control Facility at Offutt Air Force Base, Nebraska. The U.S. Army
Corp of Engineers is executing the military construction on behalf of the USAF. Space and Naval Warfare Systems
Center, Pacific (SSC Pacific) has accepted tasking to design, procure, integrate, and install a C4I/IT infrastructure
and transition C4I/IT systems into the new Facility. The design vision is to build a state of the art facility with the
flexibility to support operations for the next 50 years. SSC Pacific is following its shore installation process which
defines engineering phases and distinct deliverables during each phase leading to a Sponsor review and acceptance
before proceeding to the next phase.

2.0 APPLICABLE DOCUMENTS

2.1 Department of Defense (DoD)/Intelligence Community (IC) Documents:

2.1.1 SPAWAR M-4720.1, Shore Installation Process Handbook v4.0, 12 Nov 14

2.1.2 DoD 8570.01-M, Information Assurance Workforce Improvement Program

2.1.3 DISA Security Technical Implementation Guides (STIGs)

2.1.4 SECNAVINST 5510.30 (Series), Department of Navy Personnel Security Program
2.1.5 SECNAVINST 5510.36 (Series), Department of Navy Information Security Program
2.1.6 OPNAVINST F3300.53C (Series), Navy Antiterrorism Program

2.1.7 DOD 5200.01 Volumes 1 through 4 (Series), DOD Security Program

2.1.8 DOD 5220.22-M (Series), National Industrial Security Program Operating Manual
(NISPOM)

2.1.9 National Security Decision Directive 298 (Series), National Operations Security Program
(NSDD) 298

2.1.10  DOD 5205.02 (Series), DOD Operations Security (OPSEC) Program
2.1.11 OPNAVINST 3432.1 (Series), DON Operations Security
2.1.12  SPAWARINST 3432.1 (Series), Operations Security Policy

2.2 Availability of DoD/IC Documents.

Documents listed above are available from the Contracting Officer’s Representative.
3.0 TECHNICAL REQUIREMENTS

The contractor shall provide on-site engineering expertise, guidance and recommendations in the installation,
accreditation, training, operation and maintenance of the new C2 Facility installation as well as the current
prototype Trusted Thin Client (TTC) solution.

3.1 Base Period

Base Period overview/summary: The base period will provide design finalization with low level documentation and
POA&M. It will include development of Accreditation Package Plan and initiate installation (data center install and
configuration). The contractor tasking details are addressed below.

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

3.1.1  Trusted Thin Client Prototype. The contractor shall initially operate and maintain the current prototype
environment of Trusted Thin Client consisting of two distribution consoles, approximately thirty clients, two
gray network Active Directory (AD)/Domain Name System (DNS)/Dynamic Host Configuration Protocol
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(DHCP) servers, a log server and others as necessary. As the new system is installed the contractor shall perform
the same duties on the production installation in the new facility. This shall be accomplished in accordance with
project requirements, TTC manufacturer best practices, and US Government Information Assurance
requirements.

While augmenting existing TTC Administrator and User Guides, the on-site engineering expert(s) shall be
responsible for producing ‘as-built” documentation for the TTC prototype and pre-implementation for the
production environment. The contractor shall be responsible for reviewing all documentation produced for the
new installation to provide inputs to cover all facets of the installations. The Government will review and
approve documentation prior to release to the customer. The documentation shall include, but is not limited to
applicable drawings, installation and operation and maintenance documentation for the contractor tasking listed
below:

e Technical Project Management (Oversight, Resourcing, Budgeting, Scheduling, Risk Mitigation)

e Pre-Onsite support
o Kickoff and coordination

e Systems Architecture
o Architect, Design, Build and provide implementation and operational guidance for use case and
outcome based TTC solutions that incorporate Forcepoint and 3rd party products.
o Present strategy and integrated vision aligned to business case scenarios.
Develop Strategy and Roadmap deliverables to meet technical solutions.
o  Work with Engineering to stand-up defined architectures and feedback on “Lessons learned” and
“Best Practices.”
o Effectively communicate solutions architecture to the entire team.
o Monitor build process and provide version guidance throughout the program. lifecycle to ensure
seamless integration across the platforms.
o Monitor and provide guidance for proper validation testing.

(@]

e Onsite Subject Matter Expert(s) (SMEs) Omaha NE. The onsite engineering expert(s) shall:
o Assist the System Architect in design, analysis, engineering, integration, and operational
activities during all phases of the project lifecycle.
o Provide on-site vendor liason representative to SPAWAR System Center Pacific,
USSTRATCOM, DIA and DISA.
o Provide consultation services and reach back capability to leverage development and
engineering services from the TTC Manufacturer
o Provide Requirement Analysis and Design Review
Provide Review Low Level Design Document
o Maintain and Operate SPAWAR lab system that will be used to test and prototype designs for
the new C2 Facility.

o

e Pre-Deployment
o Provide on-site survey in preparation for initial system installation
o Develop installation plan

o Develop Authorization and Accreditation (A&A) plan

e A&A Support
o  Assist with the Body of Evidence documentation for system accreditation.
o  Gather information for the creation of System Security Plan (SSP) and System Controls
Traceability Matrix (SCTM)
o Gather information for the creation of the Security Test and Evaluation (ST&E)
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Procedures
o Create initial draft of SSP, SCTM and ST&E Plan
o Assist site in conducting on site ST&E event
o Assist in creating ST&E test report and Plan of Action and Milestones (POA&M) if necessary

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

3.1.2 TTC Software Installation

The contractor shall provide initial settings for proper / optimal system operations:

System Firmware / Bios settings, versions compatibility with TTC product to maintain
current and future security guidelines

Hard drive Redundant Array of Inexpensive Disks (RAID settings (software install, log
partitions, etc.)

Settings for system interaction with other systems (e.g. Java web console mouse
pointer issues, external monitoring)

The contractor shall provide installation guidance:

Best practices (ideal vs real world, mitigations for conflicts in security postures/
requirements)

Tradeoffs (memory, CPU cores, disk space such as solid-state drive (SSD) vs. traditional)
Clients

The contractor shall provide configuration:

Prototype installation vs Production deployment

Conform (as much as possible) to network security guidelines for networks the system
might not normally be deployed on. (Unclassified — prototype with needs for ACAS
scanning, AV, HIPS, HBSS, DLP). This also applies to the gray network servers (AD,
DNS, DHCP and Log/Monitoring servers)

Apply Security Technical Implementation Guides (STIGs) and applying patches and
mitigating vulnerabilities to machines and SSC Pacific lab spaces

Provide guidance and support for how the system would differ when
transitioned to a production environment

Corporate Branding (Backgrounds, Icons etc.)

Thin Client specific installations and configurations (Jabber, Streaming media etc.)
Multiple monitor configurations (1-4).

Webcams, CAC readers, Headsets

Support the use of multiple smartcard/token readers for different enclaves
simultaneously

Support centralized administration of all system components

Support automatic updates for system components with no need for desk side support
Support single wire to client for all enclave access

Support automatic failover of clients between datacenters in the event of datacenter failure

Support Add, Change, or Remove enclave connections to the Multiple Levels of Security
(MLS) without desk side support

Support access to remote Windows virtual machines hosted within a Virtual Desktop
Infrastructure (VDI).

Support Windows 10 VDI infrastructure through FIPS compliant connection brokers.
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®  Support low power clients (total end user position power budget is 300 watts, two
monitors, Keyboard, Video and Mouse (KVM) switch, one MLS client, one zero client,
speakers, phones, etc.)

The contractor shall provide installation:

® Validate network and backend infrastructure technical information
Validate final integration plans
Verify system installation

Integrate with network and backend infrastructure for each enclave

Perform end-to-end functional testing including service integration testing for Active
Directory, SMTP, DNS, DHCP and backend infrastructure.

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

32 Option Period 1

Option 1 Period overview/summary: The option 1 period will continue and complete the installation (finalized data
center configurations and install of end user client devices), provide System Operations Verification Test (SOVT)
documentation for overall system install and configuration, and final accreditation package. The contractor tasking
details are addressed below.

3.2.1 Trusted Thin Client Prototype. The contractor shall initially operate and maintain the current prototype
environment of Trusted Thin Client consisting of two distribution consoles, approximately thirty clients, two
gray network Active Directory (AD)/Domain Name System (DNS)/Dynamic Host Configuration Protocol
(DHCP) servers, a log server and others as necessary. As the new system is installed the contractor shall perform
the same duties on the production installation in the new facility. This shall be accomplished in accordance with
project requirements, TTC manufacturer best practices, and US Government Information Assurance
requirements.

While augmenting existing TTC Administrator and User Guides, the on-site engineering expert(s) shall be
responsible for producing ‘as-built” documentation for the TTC prototype and pre-implementation for the
production environment. The contractor shall be responsible for reviewing all documentation produced for the
new installation to provide inputs to cover all facets of the installations. The Government will review and
approve documentation prior to release to the customer. The documentation shall include, but is not limited to
applicable drawings, installation and operation and maintenance documentation for the contractor tasking listed
below:

e Technical Project Management (Oversight, Resourcing, Budgeting, Scheduling, Risk Mitigation)

e Systems Architecture.
o Architect, Design, Build and provide implementation and operational guidance for use case and
outcome based TTC solutions that incorporate Forcepoint and 3rd party products.
o Present strategy and integrated vision aligned to business case scenarios
Develop Strategy and Roadmap deliverables to meet technical solutions
o  Work with Engineering to stand-up defined architectures and feedback on “Lessons learned” and
“Best Practices.”
o Effectively communicate solutions architecture to the entire team
o Monitor build process and provide version guidance throughout the program lifecycle to ensure
seamless integration across the platforms
o Monitor and provide guidance for proper validation testing

(e]

e Onsite Subject Matter Expert(s) (SMEs) Omaha NE. The onsite engineering experts shall:
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o Provide design, analysis, engineering, integration, and operational activities during all
phases of the project lifecycle.

o Provide consultation services and reach back capability to leverage development and
engineering services from the TTC Manufacturer.

o Maintain and Operate SPAWAR lab system that will be used to test and prototype designs for
the new C2 Facility.

e A&A Support
o  Assist with the Body of Evidence documentation for system accreditation.
o  Gather information for the creation of SSP and SCTM
o  Gather information for the creation of the ST&E
Procedures
o Finalize drafts of SSP, SCTM and ST&E Plan

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

322 TTC Software Installation

The contractor shall provide initial settings for proper / optimal system operations:

System Firmware / Bios settings, versions compatibility with TTC product to maintain
current and future security guidelines

Hard drive Redundant Array of Inexpensive Disks (RAID settings (software install, log
partitions, etc.)

Settings for system interaction with other systems (e.g. Java web console mouse
pointer issues, external monitoring)

The contractor shall provide installation guidance:

Best practices (ideal vs real world, mitigations for conflicts in security postures/
requirements)

Tradeoffs (memory, CPU cores, disk space such as solid-state drive (SSD) vs. traditional)
Clients

The contractor shall provide configuration:

Prototype installation vs Production deployment

Conform (as much as possible) to network security guidelines for networks the system
might not normally be deployed on. (Unclassified — prototype with needs for ACAS
scanning, AV, HIPS, HBSS, DLP). This also applies to the gray network servers (AD,
DNS, DHCP and Log/Monitoring servers)

Apply Security Technical Implementation Guides (STIGs) and applying patches and
mitigating vulnerabilities to machines and SSC Pacific lab spaces

Provide guidance and support for how the system would differ when
transitioned to a production environment

Corporate Branding (Backgrounds, Icons etc.)

Thin Client specific installations and configurations (Jabber, Streaming media etc.)
Multiple monitor configurations (1-4).

Webcams, CAC readers, Headsets

Support the use of multiple smartcard/token readers for different enclaves
simultaneously

Support centralized administration of all system components

Support automatic updates for system components with no need for desk side support
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® Support single wire to client for all enclave access
e Support automatic failover of clients between datacenters in the event of datacenter failure

® Support Add, Change, or Remove enclave connections to the Multiple Levels of Security
(MLS) without desk side support

®  Support access to remote Windows virtual machines hosted within a Virtual Desktop
Infrastructure (VDI).

e  Support Windows 10 VDI infrastructure through FIPS compliant connection brokers.

®  Support low power clients (total end user position power budget is 300 watts, two
monitors, Keyboard, Video and Mouse (KVM) switch, one MLS client, one zero client,
speakers, phones, etc.)

The contractor shall provide installation:
® Validate network and backend infrastructure technical information
Validate final integration plans
Verify system installation
Integrate with network and backend infrastructure for each enclave

Perform end-to-end functional testing including service integration testing for Active
Directory, SMTP, DNS, DHCP and backend infrastructure.

® Provide system training and familiarization for site specific implementation.

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

3.2.3  Operational Testing.

The contractor shall ensure operational verification to installed network configurations and installation to
include:

® Development of training plans
® Development of System Operational Verification Tests (SOVTs)

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

3.2.4  TTC Software Operation and Maintenance
The contractor shall provide operations and maintenance of TTC Software until transition to customer
for operations:

® Operate and maintain on a daily basis the Prototype test bed system, Pre- installation
and check out system and production systems prior to customer turnover

® (Create and maintain gray network AD Server integration with TTC, maintain
synchronization with Prototype VDI AD for users accounts, group policies to maximum
extent

® Provide guidance on establishment and maintenance of a gray network AD integration
with TTC to support multiple enclaves on the gray network AD

® Provide security interaction between TTC and gray network, separation of admin
duties amongst different enclaves

® Provide guidance on monitoring and management of Distribution Consoles from within
and without customer’s site (Co-Management strategy requirement)

® Maintain environment and software with latest patches, firmware, security updates

® Maintain hardware (servers and clients)
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Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

3.2.5 TTC Software Integration Testing
The contractor shall provide software integration testing:

® Coordinate with VDI testing to identify common criteria, scenarios

® Provide recommendations, if any, to optimize VDI environment for TTC where practical,
while meeting security and customer specific requirements.

® Provide tailored testing (prototype vs production) with supporting documentation.

e Integrate TTC with Enterprise Monitoring software such as Solarwinds, McAfee, and
Security Information and Event Management (SIEM).

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

33 Option Periods 2-3

Option 2-3 Periods overview/summary: The option 2-3 periods will result in final as-built drawings, configuration
and other documentation. The tech refresh plan/software upgrades recommendations will be initiated and
completed. The training and transition to operations will be initiated and completed. The contractor tasking details
are addressed below.

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

331 Trusted Thin Client Prototype. The contractor shall initially operate and maintain the current prototype
environment of Trusted Thin Client consisting of two distribution consoles, approximately thirty clients, two
gray network Active Directory (AD)/Domain Name System (DNS)/Dynamic Host Configuration Protocol
(DHCP) servers, a log server and others as necessary. As the new system is installed the contractor shall perform
the same duties on the production installation in the new facility. This shall be accomplished in accordance with
project requirements, TTC manufacturer best practices, and US Government Information Assurance
requirements.

While augmenting existing TTC Administrator and User Guides, the on-site engineering expert(s) shall be
responsible for producing ‘as-built” documentation for the TTC prototype and pre-implementation for the
production environment. The contractor shall be responsible for reviewing all documentation produced for the
new installation to provide inputs to cover all facets of the installations. The Government will review and
approve documentation prior to release to the customer. The documentation shall include, but is not limited to
applicable drawings, installation and operation and maintenance documentation for the contractor tasking listed
below:

e Technical Project Management (Oversight, Resourcing, Budgeting, Scheduling, Risk Mitigation)

e Onsite Subject Matter Expert(s) (SMEs) Omaha NE. The onsite engineering expert(s) shall:
o Provide design, analysis, engineering, integration, and operational activities during all
phases of the project lifecycle.
o Provide consultation services and reach back capability to leverage development and
engineering services from the TTC Manufacturer
o Maintain and Operate SPAWAR lab system that will be used to test and prototype designs for
the new C2 Facility.

e A&A Support
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o Assist with the Body of Evidence documentation for system accreditation.
Gather and document information to maintain accuracy of SSP and SCTM
o Gather and document information to maintain accuracy of the ST&E
Procedures
o Assist in creating ST&E test report and Plan of Action and Milestones (POA&M) if necessary

(@]

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

3.3.2  TTC Software Operation and Maintenance
The contractor shall provide operations and maintenance of TTC Software until transition to customer
for operations:

® Operate and maintain on a daily basis the Prototype test bed system, Pre- installation
and check out system and production systems prior to customer turnover

® (Create and maintain gray network AD Server integration with TTC, maintain
synchronization with Prototype VDI AD for users accounts, group policies to maximum
extent

® Provide guidance on establishment and maintenance of a gray network AD integration
with TTC to support multiple enclaves on the gray network AD

® Provide security interaction between TTC and gray network, separation of admin
duties amongst different enclaves

® Provide guidance on monitoring and management of Distribution Consoles from within
and without customer’s site (Co-Management strategy requirement)

® Maintain environment and software with latest patches, firmware, security updates

® Maintain hardware (servers and clients)

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

3.3.3  Transition to Operations. The contractor shall orient system operators to installed network configurations
and installation to include:

® Execution of training plans
® Execution of System Operational Verification Tests (SOVTs)
® Documentation of Technical Refresh Plans and final software upgrade recommendations

Duties performed and work products are all at the SECRET level and below. All individuals supporting this task
should be cleared to the TOP SECRET/SCI level because this on-site work is performed in an active SCIF area.

4.0 CYBER SECURITY WORKFORCE

All task personnel operating SSC Pacific lab equipment shall be certified at information assurance technical
level I (IAT II) for their respective network and computing environments. CSWF training and certification
requirements are prescribed in DoD 8570.01-M, Information Assurance Workforce Improvement Program.
The contractor shall report CSWF training and certification status and compliance as part of
Contractor/Personnel Roster.

The contractor shall ensure that personnel accessing information systems have the proper and current 1A
certification to perform IA functions identified in the technical requirements section of this PWS in accordance
with DoD 8570.01-M, Information Assurance Workforce Improvement Program. The Contractor shall meet
applicable information assurance certification requirements, including (a) DoD-approved 1A workforce
certifications appropriate for each specified category and level and (b) appropriate operating system
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certification for information assurance technical positions as required by DoD 8570.01-M. Contractor personnel
who do not have proper and current certifications shall be denied access to DoD information systems for the
purpose of performing information assurance functions.

The contractor shall provide documentation supporting the information assurance certification status of personnel
performing information assurance functions, reporting current IA certification status and compliance using
CDRL Contractor Roster, DI-MGMT-81596 in the format prescribed by the Technical Point of Contact.

5.0 DATA DELIVERABLES
Data deliverables shall be as specified in the attached CDRL, DD1423.
6.0 TRAVEL

Performer(s) are authorized travel costs to the performance site at Offutt Air Force Base, NE. Travel is anticipated
for meetings, documentation, testing, configuration, and installation tasks in accordance with paragraph 3.0 during
the base and option periods.

7.0 GOVERNMENT FURNISHED PROPERTY (GFP) AND ACCESS:

GFP is not anticipated. The Government will provide access to facilities, equipment, and technical
information for the performance of this task, to include full time access to administrative seats with
computers and internet connectivity in the SSC Pacific lab spaces at OFFUTT AFB, NE.

8.0 OTHER

8.1 Security. Work performed and work products are all at the SECRET level and below. All
individuals supporting this task should be cleared to the TOP SECRET/SCI level because on-site work
performed in the new C2F will be predominately in active SCIF areas. The contractor shall provide a Top
Secret/SCI- cleared escort for any individual not cleared TS/SCI. All individuals supporting this task must
be cleared to the SECRET level because on-site work will require access to secret information. The
contractor will not be producing any TOP SECRET/SCI level deliverables. Contractor personnel assigned
to this effort who require access to SCI data and spaces must possess a current Single Scope Background
Investigation (SSBI) with Intelligence Community (IC) Directive 704 (ICD 704) eligibility (which replaced
Director of Central Intelligence Directive (DCID) 6/4 eligibility).

Although there is no requirement for the contractor to access NATO on this contract per Naval
Intelligence Security Policy Directive 17-008 those contractors that have SCI access and those cleared SCI
with JWICS or SIPRnet accounts shall be North Atlantic Treaty Organization (NATO) read-on and
complete the derivative classification training prior to being granted access to JWICS/SIPRnet; training is
provided by the facility security officer. Specific requirements provided in the Department of Defense
Contract Security Classification Specification, DD Form 254.

Contractors performing tasks at the TS or below level without SCI access also need to be NATO read-on
because of requirements imposed by USSTRATCOM for personnel requiring access to SIPRnet. Specific
requirements provided in the Department of Contract Security Classification Specification, DD Form 254.

Anti-Terrorism/force Protection (AT/FP) briefings are required for all personnel (military, DOD civilian, and
contractor) prior to commencement of foreign travel. Contractor employees must receive the AT/FP briefing
annually. The briefing is available at Joint Knowledge Online (JKO): https://jkodirect.jten mil (prefix): JS; course
number: US007; title: Level 1 Anti-terrorism awareness training, if experiencing problems accessing this website
contact ssc_fortrav@navy.mil. note: per OPNAVINST F3300.53C contractor employees must receive the AT/FP
briefing annually.
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As required by National Industrial Security Program Operating Manual (NISPOM) Chapter 1, Section 3,
contractors are required to report certain events that have an impact on: 1) the status of the facility clearance
(FCL); 2) the status of an employee's personnel clearance (PCL); 3) the proper safeguarding of classified
information; 4) or an indication that classified information has been lost or compromised. Contractors working
under SSC Pacific contracts will ensure information pertaining to assigned contractor personnel are reported to
the Contracting Officer Representative (COR)/Technical Point of Contact (TPOC), the Contracting Specialist,
and the Security's COR in addition to notifying appropriate agencies such as Cognizant Security Agency (CSA),
Cognizant Security Office (CSO), or Department Of Defense Central Adjudication Facility (DODCAF) when
that information relates to the denial, suspension, or revocation of a security clearance of any assigned personnel;
any adverse information on an assigned employee's continued suitability for continued access to classified
access; any instance of loss or compromise, or suspected loss or compromise, of classified information; actual,
probable or possible espionage, sabotage, or subversive information; or any other circumstances of a security
nature that would affect the contractor's operation while working under SSC Pacific contracts.

8.2 Operations Security. OPSEC is a five step analytical process (identify critical information; analyze the
threat; analyze vulnerabilities; assess risk; develop countermeasures) that is used as a means to identify, control,
and protect unclassified and unclassified sensitive information associated with U.S. national security related
programs and activities. All personnel working under this task will at some time handle, produce or process
Critical Information or CPI, and therefore all Contractor personnel must practice OPSEC. All work is to be
performed in accordance with DoD OPSEC requirements, and in accordance with the OPSEC attachment to the
DD254.

83 Place of Performance. The places of performance for this task are the following:

e [tis anticipated that approximately 80% of the work will take place at SSC Pacific Lab spaces located at
Offutt AFB, Nebraska over the course of the contract (base and options).

e [tis anticipated that approximately 20% of the work will take place at the contractor’s facilities over the
course of the contract (base and options). Work at contractor’s facilities shall require prior Government
consent as the majority of the work is anticipated at Government facilities.

8.4 IPv6 Applicability. Per FAR 11.002(g), the applicability of IPv6 to agency networks, infrastructure, and
applications specific to individual acquisitions will be in accordance with the agency's Enterprise Architecture
(see OMB Memorandum M-05-22 dated August 2, 2005).

9.0 PERFORMANCE CRITERIA
Performance Based Criteria is outlined in the Performance Requirements Summary (PRS).

(End of Summary of Changes)





